## PROCESS\*



			\	start		
				shopping		
				start		
				stock		
		make a few BIG picture decisions	go see, in the flesh, windows, doors, cabinets, siding, roofing, etc.	piling		
VOL		interview general contractors	select general contractor, sign construction contract	products		
YOU	articulate needs	meet with architect, lots	make a lot of small decisions, really, a lot		keep shopping	
	collect images	mull over sketches	mull over plans, renderings, sketches	ask	more stock piling	
	get a survey	ask questions	ask questions	questions	ask questions	ask questions
PHASE	pre design	Schematic design	Design development	Permit	Details	construction
	take photos	organize	find ways to save money	draw	communicate	communicate
	research code	space plan	provide sourcing suggestions	draw		
US	draw as-builts	hire engineers	draw 2D plans on the computer	draw	zoom in & draw	draw more when
		present sketches	present 3D sketches and renderings	draw		the contractor asks and you
		sketch & sketch & sketch	offer product and material suggestions		create manual	approve
		assess your style preferences		submit	for contractor	
				permit drawings		
				2. 463		
				get permit		

<sup>\*</sup> PROCESS FOR TYPICAL PROJECTS - ALL PROJECTS ARE UNIQUE AND YOUR PROCESS MAY VARY.